
 

__________________________________________________________________________
__ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and 
such notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any 
matter in the agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting 
are invited to make their requests and preferences known to Karessa Belben at (916) 445-9694 or e-mail to 
karessa.belben@dof.ca.gov five days prior to the meeting. 

 
 
 
 
 
 

AGENDA WITH ANALYSIS 
 
 
 

NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Friday, May 13, 2016 
 
 
 
 

The STATE PUBLIC WORKS BOARD will meet on 
Friday, May 13, 2016, at 2:00 p.m. in Room 113, 

CA State Capitol, Sacramento, California. 
 

 
 
Departments with requests for preliminary plan approval are reminded to contact their 
respective capital outlay analyst for an appointment to review plans.  Plan review should be 
scheduled either on the screening meeting date or before that date. 
 
PLEASE NOTE:  Departments with preliminary plans, after Department of Finance staff 
review, please offer a briefing to the Legislative Analyst's Office. 
 
 
 
 
 
Attachment 
 
  

http://www.spwb.ca.gov/
mailto:karessa.belben@dof.ca.gov
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STATE PUBLIC WORKS BOARD 

Friday 
May 13, 2016 

2:00 p.m. 
Room 113 

State Capitol 
Sacramento, California 

 
 
 
 
 
 

I.  Roll Call 
 

II.  Bond Items Page  3 
 

III.  Approval of minutes from the April 14, 2016 meeting 
 

IV.  Consent Items Page 6 
 

V.  Action Items Page 8 
 

VI.  Other Business Page 16 
 

VII.  Reportables Page 17 
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BOND ITEM—1 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JUVENILE FACILITY PROJECT 
MONTEREY COUNTY 
 
Authority: Sections 1970 - 1978 of the Welfare and Institutions Code 
 
 
Consider adoption of a resolution to: 
 

a) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 
b) Authorize the sale of lease revenue bonds. 

 
c) Approve other related actions in connection with the authorization, issuance, 

sale, and delivery of said revenue bonds. 
 
Total Bond Appropriation   $35,000,000 
 
 

BOND ITEMS 

STAFF ANALYSIS ITEM—1 
Department of Corrections and Rehabilitation 

Juvenile Facility Project 
 Monterey County 

 
Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be 
taken to provide for interim financing, authorize the sale of lease revenue bonds, and 
other related actions. 
 
Scope Description 
The project is within scope. The project consists of the design and construction of an 
expansion and renovation to the existing juvenile facility on county-owned land in the city of 
Salinas.  This project includes demolition of several existing buildings, renovation to one of 
the existing dormitories, and construction of several new buildings, including three housing 
buildings; a new administration, visitation, and medical service building; a new kitchen, 
dining, laundry, and warehouse building; and a new education building.  Demolition of the 
existing buildings will occur in two phases to minimize interruptions in the daily operation of 
the facility. 
 
The housing buildings will consist of two new medium-security housing buildings providing 
approximately 30 beds each; a new high-security housing building providing approximately 
30 new beds; and renovation of the 30-bed dormitory area in an existing medium-security 

BOND ITEMS 
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housing building.  Each housing building will include a unit security control room, showers, 
interview/exam rooms, day rooms, and outdoor recreation space. 
 
The new administration, visitation, and medical services building will feature various program 
spaces, including areas for religious and mental health services; contact and non-contact 
visitation; central control; medical facilities; staff offices; intake processing; release; staff 
training area; staff locker rooms; a staff break room; equipment storage; and maintenance 
shops.  The project will also construct a new kitchen, dining, laundry and warehouse building, 
a gymnasium, and an education building with a teacher resource room, educational offices 
and staff support areas.  
 
This project will also include, but is not limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; and fire protection systems, as well as staff and 
visitor parking and all necessary appurtenances. 
   
Funding and Project Cost Verification 
The project is within cost. Section 1973 of the Welfare and Institutions Code (SB 81) 
appropriates $300,000,000 Public Buildings Construction Fund lease revenue bond financing 
authority to partially finance the construction of local youthful offender rehabilitative facilities. 
Award of this funding to individual counties is administered through the Board of State and 
Community Corrections (BSCC) through a competitive bidding process. BSCC has 
conditionally awarded $35,000,000 from this appropriation to Monterey County for this 
project. All of the acquisition/study, design and any construction costs in addition to this 
award amount will be paid by the county.  
 
On November 14, 2014, the Board established the scope, cost and schedule of this project, 
allocating $35,000,000 of the $300,000,000 lease revenue bond financing authority 
appropriated in Section 1973 of the Welfare and Institutions Code to partially finance the 
construction of this juvenile project. At the time of establishment, the total estimated project 
cost was $51,416,000. On July 13, 2015, the Board approved the preliminary plans and 
revised costs for this project, for a total estimated project cost of $52,473,000. Subsequent to 
that action, a new project cost estimate was prepared in association with the approval of 
working drawings. Based on this revised estimate, the current total estimated project cost is 
$52,527,000, which includes a potential deficit of $55,000. 
 

$52,473,000 
 

Total authorized project cost 

$52,527,000 Total estimated project cost 

$35,000,000 State costs previously allocated: $35,000,000 construction ($34,754,000 
contract and $246,000 contingency) 

 State costs adjustment: an increase of $246,000 contract and a decrease 
of $246,000 contingency 

$17,473,000 
 
 
 

Local costs previously allocated: $789,000 acquisition/study, $1,986,000 
preliminary plans, $3,199,000 working drawings, and $11,499,000 
construction ($961,000 contract, $3,326,000 contingency, $1,033,000 A&E, 
$5,379,000 other project costs, and $800,000 agency retained) 
 

$        55,000 Local costs potential deficit: a decrease of $275,000 preliminary plans, a 
decrease of $93,000 working drawings, an increase of $423,000 
construction (an increase of $1,891,000 contract and $459,000 
contingency, and a decrease of $50,000 A&E and $1,877,000 other project 
costs) 



-5- 
SPWB May 13, 2016 10-Day Meeting Notice 

 
CEQA 
A Notice of Determination was filed with the Monterey County Clerk on May 20, 2015, and 
the 30-day statute of limitations expired without challenge.  
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed on December 9, 2015, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified. 
 
Project Schedule 
Approve preliminary plans    July 2015 
Approve working drawings   March 2016 
Start construction    June 2016 
Complete construction   August 2018 
 
Staff Recommendation: Adopt resolution. 
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CONSENT ITEMS 

CONSENT ITEM—1 
DEPARTMENT OF DEVELOPMENTAL SERVICES (4300) 
PORTERVILLE UPGRADE FIRE ALARM SYSTEM 
TULARE COUNTY 
 
Authority:  Chapters 10 and 11, Statutes of 2015, Item 4300-301-0001(1)  
 
  
Consider recognizing a scope change 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 

Department of Developmental Services 
Porterville Upgrade Fire Alarm System 

Tulare County 
Action requested 
If approved, the requested action would recognize a scope change. 
 
Scope Description 
This project is not within scope.  The current scope includes the design, purchase, and 
installation of a new code compliant and addressable fire alarm system for seven residence 
buildings in the Secure Treatment Area, the administration building, and three transitional 
residence buildings outside the Secured Treatment Area and would integrate those upgraded 
buildings’ fire alarm system with that of the new 96 bed facility.   
 
DDS is requesting a scope change to remove the three transition residence buildings outside 
the Secured Treatment Area from the current scope and replace them with three other 
buildings located in the Secure Treatment Area.  After the assessment of DDS’ closure plan 
for the Porterville Development Center, the three transition buildings outside the Secure 
Treatment Area were scheduled to be shut down.  Furthermore, the three buildings in the 
Secured Treatment Area being added to the project are needed to provide DDS’ increased 
secured bed capacity.  This increased capacity is to help alleviate the backlog of consumers 
in jail awaiting admission and will be ongoing.  With this scope change, all residential units 
projected to remain open will be covered by this upgraded fire alarm system.  DDS indicates 
that total project costs will remain unchanged.   
 
On April 22, 2016, the Department of Finance notified the chairs of the Joint Legislative 
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to 
approve the scope change of this project and to recommend the Board recognize it no 
sooner than 20 days from that date. 
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Funding and Cost Verification 
This project is within cost.  The project total is $7,314,000.  The 2015 Budget Act 
appropriated $802,000 for preliminary plans ($309,000) and working drawings ($493,000) for 
this project.  The construction phase is estimated to be 20 months and $6,512,000 was 
requested in the 2016-17 Governor’s Budget.  Project completion is expected to be April 
2019.  
 

$     7,314,000 Total authorized project cost 

$     7,314,000 Total estimated project cost 

$        309,000 State costs previously allocated:  $309,000 for preliminary plans   

$     7,005,000 State costs to be allocated:  $493,000 working drawings, $6,512,000 
construction ($4,639,000 contracts, $325,000 contingency, $820,000 A&E, 
and $728,000 other project costs) 

CEQA 
A Notice of Exemption is expected to be filed with the State Clearinghouse in April 2016, and 
the 35-day statute of limitations will expire after that date.  
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this campus was completed on August 2, 2012, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified.  Nothing significant has changed on this campus and staff has determined that 
Letter is sufficient to meet this requirement. 
 
Project Schedule 
Approve preliminary plans June 2016 
Complete working drawings March 2017 
Start construction   August 2017 
Complete construction  April 2019 
 
 
Staff Recommendation: Recognize a scope change.  
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ACTION ITEMS 

ACTION ITEM—1 

CALIFORNIA HIGH SPEED RAIL AUTHORITY (2665) 
VARIOUS COUNTIES 
 
Consider approving the addition of a new clause to the Optional Right of Way Clauses 
in Exhibit B of the Resolution previously adopted by the State Public Works Board at 
its November 6, 2015 meeting. 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
California High Speed Rail Authority 

Various Counties 
 

Action Requested 
If approved, the requested action would approve the addition of a new clause to the 
Optional Right of Way Clauses in Exhibit B of the Resolution previously adopted by 
the State Public Works Board at its November 6, 2015 meeting. 
 
The State Public Works Board (Board) is required by law to perform various functions or 
approvals in relation to its capital outlay oversight responsibilities and bond issuance 
obligations.  In an effort to improve the efficiency of these processes, the Board has 
approved the delegation of certain functions and approvals to its duly appointed Executive 
Director and Deputy Directors.  
 
On November 6, 2015, the Board approved new resolutions providing for additional 
delegations, updating contract language, and adding new contract forms as necessary.   This 
request would update the Right-of-Way Contract included in those resolutions to add a new 
optional clause to Exhibit B as follows: 
 

“The undersigned Grantor(s) agrees(s) and consent(s) to the dismissal of 
___________ County Superior Court Case No. _____________, upon close of 
escrow and also waive(s) any and all claims to any sums that may now be on deposit 
in that action.  In addition, Grantor(s) waive(s) all claims for litigation expenses 
pursuant to Code of Civil Procedure section 1268.610.” 
 

This clause would be used when litigation has already commenced, but the case is settled by 
acquisition through the use of a Right-of-Way Contract.    

 
Staff Recommendation: Approve the addition of a new clause to the Optional Right of 

Way Clauses in Exhibit B of the Resolution previously adopted 
by the State Public Works Board at its November 6, 2015 
meeting. 
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ACTION ITEMS 

ACTION ITEM—2 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
MADERA COUNTY 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 Section 39719(b)(2) of the Health and Safety Code 
 Section 39719.1 of the Health and Safety Code 
 Section 15854 of the Government Code 
 
Consider rescinding the following Resolution of Necessity (RON) authorizing the use 
of eminent domain to acquire the following property: 
 

RON 2014-0052, adopted August 13, 2014 
Pacific Orchard Property (Madera County) 
Authority Parcel Numbers: MF-20-0899-1, MF-20-0899-2, MF-20-0900-1,  

MF-20-0900-2, MF-20-0900-3, MF-20-0900-4, and MF-20-1021-1  
Assessor Parcel Numbers: 048-200-002, 048-200-008, and 048-200-003 

 

ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
California High Speed Rail Authority 

Various Counties 
 

Action Requested 
If approved, the requested action would rescind RON 2014-0052 authorizing the use of 
eminent domain to acquire the Pacific Orchard property in Madera County. 
 
On August 13, 2014, the Board adopted Resolution of Necessity 2014-0052, authorizing the 
use of eminent domain to acquire a portion of the Pacific Orchards property.  Since that time, 
there have been design changes that modified the area in fee and underlying fee and required 
the acquisition of a temporary construction easement alongside the High Speed Rail line. Due 
to the nature of the changes, it is necessary to rescind the original RON, and to adopt a new 
RON that encompasses the modified acquisition area.     
 
Staff Recommendation:  Approve the rescission of Resolution of Necessity 2014-

0052, authorizing the use of eminent domain to acquire the 
Pacific Orchard property in Madera County. 
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ACTION ITEMS 

ACTION ITEM—3 
HIGH SPEED RAIL AUTHORITY (2665)  
INITIAL OPERATING SEGMENT, SECTION 1  
MADERA, FRESNO, KINGS, TULARE AND KERN COUNTIES  
 
Authority:  Chapter 152, Statutes of 2012, Item 2665-306-0890 (1)  

Chapter 152, Statutes of 2012, Item 2665-306-6043 (1)  
Chapter 25, Statutes of 2014, Item 2665-306-3228 (1)  
Section 39719(b)(2) of the Health and Safety Code 
Section 39719.1 of the Health and Safety Code 
Section 15854 of the Government Code  
 

Consider the adoption of Resolutions of Necessity authorizing the use of eminent 
domain to acquire the following properties:  
 

1. Corcoran Irrigation Property (Kings County) 

Authority Parcel Number: FB-16-0284-1 

Assessor Parcel Number: 028-280-023 

2. Quad 7 Property (Madera County) 

Authority Parcel Numbers: MF-20-0935-1, MF-20-0935-2, MF-20-0935-3, 

MF-20-0935-4, MF-20-0935-5, and MF-20-1039-1 

Assessor Parcel Number: 047-080-001 

3. Modern Custom Fabrications Property (Fresno County)  

Authority Parcel Numbers: FB-10-0177-1, FB-10-0177-01-01, FB-10-0177-02-01, 

and FB-10-0177-03-01 

Assessor Parcel Number: 467-020-47 

4. Pacific Orchards Property (Madera County) 

Authority Parcel Numbers: MF-20-0899-1, MF-20-0899-2, MF-20-0900-1,  

MF-20-0900-2, MF-20-0900-3, MF-20-0900-4, and MF-20-1021-1  

Assessor Parcel Numbers: 048-200-002, 048-200-008, and 048-200-003 

5. Burns Property (Kern County)  

Authority Parcel Number: FB-15-0189-1 

Assessor Parcel Number: 072-110-27 

6. Western Ag Investments Property (Kern County)  

Authority Parcel Numbers: FB-15-0174-1, FB-15-0174-2, FB-15-0174-3,  

FB-15-0174-4, FB-15-0174-5, FB-15-0174-01-01, FB-15-0174-02-01,  

FB-15-0174-03-01, FB-15-0174-04-01, FB-15-0174-05-01, FB-15-0174-06-01,  

FB-15-0174-07-01, FB-15-0174-08-01, FB-15-0174-09-01, and FB-15-0174-10-01  

Assessor Parcel Numbers: 030-436-01, 030-436-02, 030-436-03, 030-436-04 and 

030-436-05 
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7. Vincent Property (Tulare County)  

Authority Parcel Numbers: FB-54-0756-1 and FB-54-0756-01-01 

Assessor Parcel Number: 333- 065-042 

8. Lule Property (Kern County)  

Authority Parcel Number: FB-15-0154-1 

Assessor Parcel Number: 487-010-58 

9. White Property (Kern County) 

Authority Parcel Numbers: FB-15-0184-1, FB-15-0184-01-01 and  

FB-15-0184-02-01 

Assessor Parcel Number: 489-041-08 

10. Campos Property (Kern County) 

Authority Parcel Numbers: FB-15-0201-1, FB-15-0201-2, FB-15-0201-3,  

FB-15-0201-01-01, FB-15-0201-02-01, FB-15-0201-03-01, FB-15-0201-04-01,  

FB-15-0201-05-01, and FB-15-0201-06-01 

Assessor Parcel Numbers: 030-441-03; 030-441-04, and 030-441-05 

11. Melga Canal Property (Kings County)  

Authority Parcel Numbers: FB-16-0212-1 and FB-16-0212-2 

Assessor Parcel Numbers: 028-050-023 

12. Bettencourt Property (Kings County) 

Authority Parcel Numbers: FB-16-0030-1, FB-16-0030-2, FB-16-0030-3,  

FB-16-0030-3, FB-16-0030-4, FB-16-0030-5, FB-16-0030-01-01, FB-16-0041-1,  

FB-16-0041-2, and FB-16-0044-1 

Assessor Parcel Numbers: 002-190-005, 002-190-006, and 014-020-016 

13. Browning-Ferris Property (Fresno County)  

Authority Parcel Numbers: MF-10-0054-1, MF-10-0054-2, MF-10-0054-3,  

MF-10-0054-4, and MF-10-0054-01-01 

Assessor Parcel Number: 530-030-12 

14. Demler Property (Kern County) 

Authority Parcel Number: FB-15-0033-1, FB-15-0033-2, FB-15-0033-3,  

FB 15 0033-4, FB-15-0033-5, and FB-15-0033-6 

Assessor Parcel Numbers: 059-280-26, 059-280-27, and 059-280-56 
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ACTION ITEMS 

STAFF ANALYSIS ITEM—3 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Madera, Fresno, Kings, Tulare and Kern Counties 

 
Action Requested 

Adopt 14 Resolutions of Necessity authorizing the use of eminent domain to acquire 
properties in Madera, Fresno, Kings, Kern and Tulare Counties, totaling approximately 
106 acres.   
 

Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected 
to be approximately 120 miles starting near Madera (north of Fresno) and extending 
southward almost to Bakersfield.  This initial section includes the realignment of Highway 99 
in Fresno, construction of a bridge over the San Joaquin River, several grade separations, 
two viaducts and the acquisition of approximately 1,300 parcels.  The IOS-1 is the first 
construction phase of the High Speed Train System (HSTS).  The HSTS consists of Phase 1, 
which would provide 520 miles of the HSTS extending from San Francisco to Los 
Angeles/Anaheim, and Phase 2, which would extend the system to Sacramento and 
San Diego. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas 
Reduction Fund for the IOS-1.  In addition, Health and Safety Code section 39719 (b)(2) 
appropriates 25 percent of the annual proceeds of the Greenhouse Gas Reduction Fund for 
the Phase I Blended System and Health and Safety Code section 39719.1 authorizes 
repayment of a $400 million General Fund loan from the Greenhouse Gas Reduction Fund 
for the Phase I Blended System.  The IOS-1 is a component of the Phase I Blended System. 
 
Background  

In order to adopt a Resolution of Necessity that is required to initiate the eminent domain 
proceedings, the Board must consider that the following conditions have been met: 
 

(A) The public interest and necessity require the project; 
(B) The project is planned or located in the manner that will be most compatible with the 

greatest public good and the least private injury; 
(C) The property sought to be acquired is necessary for the project; and, 
(D) The offer required by Government Code section 7267.2 has been made to the owner 

or owners of record, with the exception of Property 7, Vincent, as the owners were 
unable to be located after reasonable diligence. 

 
In 2008 the voters of California approved Proposition 1a, authorizing monies from the 
High-Speed Passenger Train Bond fund in support of this Project.  In 2009 and 2010 the 
federal government approved funds in support of the portion of this Project extending from 
San Francisco to Anaheim, and in 2012 and 2014, through Chapter 152, Statutes of 2012 
and Chapter 25, Statutes of 2014, the Legislature appropriated funds for the acquisition and 
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design-build phases of the IOS-1 of the Project, extending from Madera to just north of 
Bakersfield. 
 
The Property Acquisition Law, commencing with section 15850 of the Government Code, 
authorizes the Board to select and acquire in the name of the State of California (State) with 
the consent of the State agency concerned, the fee or any lesser right or interest in any real 
property necessary for any State purpose or function.  This law also authorizes the Board to 
acquire property by condemnation, in the manner provided for in Title 7 (commencing at 
section 1230.010) of Part 3 of the Code of Civil Procedure. 
 
Each of the properties is within the right of way for IOS-1 and was site selected at previous 
Board meetings.  The site selections took place after an environmental review process where 
it was determined that any alternative alignment would include the selected parcels, or where 
a preferred alignment had already been approved by both the High Speed Rail Authority 
Board and the Federal Railroad Administration.  Acquisition of these properties will allow the 
High Speed Rail Authority to move forward with construction of the HSTS.   
 
Other than for the Property 7, whose owners could not be located, between July 2015 and 
February 2016, the various owners were provided with a first written offer to purchase the 
subject property, as required by Government Code section 7267.2.  Negotiations to acquire 
the properties are continuing; however, in order to keep the project on schedule, the adoption 
of Resolutions of Necessity to authorize the use of eminent domain is required. 
 
On April 25, 2016, Notices of Intent to adopt a Resolution of Necessity were mailed to the 
respective property owners.  These notices were sent in accordance with Code of Civil 
Procedure section 1245.235. 
 
Property Specific Information:  
 

1. Corcoran Irrigation Property (Kings County) 
Authority Parcel Number: FB-16-0284-1 
Assessor Parcel Number: 028-280-023 
Partial Acquisition: 2.44 acres in fee 
 
This property will be needed for the Nevada Avenue grade separation. 
 

2. Quad 7 Property (Madera County) 
Authority Parcel Numbers: MF-20-0935-1, MF-20-0935-2, MF-20-0935-3, MF-20-0935-
4, MF-20-0935-5, and MF-20-1039-1 
Assessor Parcel Number: 047-080-001 
Partial Acquisition: 24.06 acres total (23.08 acres in fee and 0.98 acre easement) 
 
This property will be needed for the construction of the HSTS between Avenue 13 
and Avenue 12 and for the Avenue 12 grade separation. 
 

3. Modern Custom Fabrications Property (Fresno County)  
Authority Parcel Numbers: FB-10-0177-1, FB-10-0177-01-01, FB-10-0177-02-01, and 
FB-10-0177-03-01 
Assessor Parcel Number: 467-020-47 
Full Acquisition: 5.53 acres in fee 
 
This property will be needed for the construction of the HSTS between SR 41 and E. 
California Avenue. 
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4. Pacific Orchards Property (Madera County) 
Authority Parcel Numbers: MF-20-0899-1, MF-20-0899-2, MF-20-0900-1,  
MF-20-0900-2, MF-20-0900-3, MF-20-0900-4, and MF-20-1021-1  
Assessor Parcel Numbers: 048-200-002, 048-200-008, and 048-200-003 
Partial Acquisition: 18.52 acres total (17.81 acres in fee and 0.71 acre in easement)  

 
This property will be needed for the construction of the HSTS between Avenue 8 and 
Avenue 7, the Avenue 7 grade separation, and for the realignment of Road 33. 
 

5. Burns Property (Kern County)  
Authority Parcel Number: FB-15-0189-1 
Assessor Parcel Number: 072-110-27 
Partial Acquisition: 0.23 acre in TCE 
 
This property will be needed for the construction of the HSTS between Filburn 
Avenue and Jackson Avenue. 
 

6. Western Ag Investments Property (Kern County)  
Authority Parcel Numbers: FB-15-0174-1, FB-15-0174-2, FB-15-0174-3,  
FB-15-0174-4, FB-15-0174-5, FB-15-0174-01-01, FB-15-0174-02-01,  
FB-15-0174-03-01, FB-15-0174-04-01, FB-15-0174-05-01, FB-15-0174-06-01,  
FB-15-0174-07-01, FB-15-0174-08-01, FB-15-0174-09-01, and FB-15-0174-10-01  
Assessor Parcel Numbers: 030-436-01, 030-436-02, 030-436-03, 030-436-04 and 
030-436-05 
Full Acquisition: 1.65 acres in fee 

 
This property will be needed for the construction of the HSTS between 6th Street and 
Poso Drive. 
 

7. Vincent Property (Tulare County)  
Authority Parcel Numbers: FB-54-0756-1 and FB-54-0756-01-01 
Assessor Parcel Number: 333- 065-042 
Full Acquisition: 0.90 acre in fee 
 
This property will be needed for the construction of the HSTS between Avenue 8 and 
the Tulare-Kern County Line. 
 

8. Lule Property (Kern County)  
Authority Parcel Number: FB-15-0154-1 
Assessor Parcel Number: 487-010-58 
Partial Acquisition: 0.01 acre in easement 
 
This property will be needed for the McCombs Road grade separation. 
 

9. White Property (Kern County) 
Authority Parcel Numbers: FB-15-0184-1, FB-15-0184-01-01 and  
FB-15-0184-02-01 
Assessor Parcel Number: 489-041-08 
Full Acquisition: 0.40 acre in fee 
 
This property will be needed for the construction of the HSTS between Poso Drive 
and Filburn Avenue 
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10. Campos Property (Kern County) 

Authority Parcel Numbers: FB-15-0201-1, FB-15-0201-2, FB-15-0201-3,  
FB-15-0201-01-01, FB-15-0201-02-01, FB-15-0201-03-01, FB-15-0201-04-01,  
FB-15-0201-05-01, and FB-15-0201-06-01 
Assessor Parcel Numbers: 030-441-03; 030-441-04, and 030-441-05 
Full Acquisition: 0.97 acre in fee 

 
This property will be needed for the construction of the HSTS between Poso Drive 
and Filburn Avenue. 
 

11. Melga Canal Property (Kings County)  
Authority Parcel Numbers: FB-16-0212-1 and FB-16-0212-2 
Assessor Parcel Numbers: 028-050-023 
Partial Acquisition: 1.16 acres total (0.35 acre in fee and 0.81 acre in easement) 
 
This property will be needed for the Jackson Avenue grade separation 
 

12. Bettencourt Property (Kings County) 
Authority Parcel Numbers: FB-16-0030-1, FB-16-0030-2, FB-16-0030-3,  
FB-16-0030-3, FB-16-0030-4, FB-16-0030-5, FB-16-0030-01-01, FB-16-0041-1,  
FB-16-0041-2, and FB-16-0044-1 
Assessor Parcel Numbers: 002-190-005, 002-190-006, and 014-020-016 
Partial Acquisition: 31.38 acres total (29.90 acres in fee and 1.48 acres in easement) 

 
This property will be needed for the construction of the HSTS between Dover Avenue 
and Excelsior Avenue and for the Excelsior Avenue grade separation 
 

13. Browning-Ferris Property (Fresno County)  
Authority Parcel Numbers: MF-10-0054-1, MF-10-0054-2, MF-10-0054-3,  
MF-10-0054-4, and MF-10-0054-01-01 
Assessor Parcel Number: 508-030-12 
Partial Acquisition: 0.97 acre total (0.83 acre in fee and 0.14 acre in easement) 
 
This property will be needed for the construction of the HSTS adjacent to the Herndon 
Canal, construction of the Herndon Canal Traffic Bridge, and realignment of N. 
Golden State Boulevard.  Due to a drafting error, the 10-day notice listed the 
Assessor’s Parcel Number for this property as 530-030-12.   
 

14. Demler Property (Kern County) 
Authority Parcel Number: FB-15-0033-1, FB-15-0033-2, FB-15-0033-3,  
FB 15 0033-4, FB-15-0033-5, and FB-15-0033-6 
Assessor Parcel Numbers: 059-280-26, 059-280-27, and 059-280-56 
Partial Acquisition: 18.45 acres total (11.57 acres in fee, 6.88 acre in easement) 

 
This property will be needed for the construction of the HSTS between Taussig 
Avenue and McCombs Road, a traction substation, replacement irrigation facilities, 
and a maintenance road from N. Palm Avenue to the substation. 
 

 
Staff Recommendation: Adopt 14 Resolutions of Necessity authorizing the use of 

eminent domain to acquire properties totaling 
approximately 106 acres.   
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OTHER BUSINESS 

NONE 

 
 


